
CALFED Bay-Delta Program Workplan Schedule - Water Quality Component Refinement for 1996 ,,o°,,
Task Name Duration Start Finish    June January IFebruaryI March
Component Refinement 89d 7/1/96 t0/3t/96

Li~srsture Review 8{I 7/1/96 7/1 0/96

Form Technical Teams 5d 711196 7/5/96
I

Prepare Straw ProposaLs on Ag W.Q~ Constituents & Crit 19d 7/1/96 7/25/96

Prepare Straw Proposals on Eco W.Q. Constituents & Cd 8d 711/96 7/10/96

Ag W.Q. Tech Team reviews straw proposals Ag W,Q. 1t d 7/25/~6 8/8/96

E oW.Q.T hTeamrev|,,,, wpro o,a EooW. .11d 8/ 6
,Ii I I

Meet w/SWRCB,RWQCB,EPA to rev. prelim W.Q. Pregr 18d 7/25/96 8/19/96

Deveiop Linkoges of W.Q. Actions to conveyance/storag 18d 7/25/96 8/19/96

Evaluate Water Quality Actions Against Objectives & Crit 28d 7/25/96 9/2/96

Reformulate W.Q. Program as appropriate 11d 8/19/96 9/2/96

Prepare Pre-Feasibil~ Cost Estimates of Actions 6d 8/26/96 9/2/96

Program Team & Tech Teams Review W.Q. Evaluations 8d 9/3/96 9/12/96

Program Coordination Team (Pc’r) ReviewW.Q. Progra 6d 9/11/96 9/18/96

Evaluate Linkages to Storage / Conveyance 11 d 9/2/96 9/16/96

Prepare Detaik~d Descrfptk)n of W.Q. Program 12d 9/16/96 10/1/96

Prepare pre-Feasibliity Report on W.Q. Program 23d 10/1/96 I 10~1/96

Impact Analysis and Reformulation 129d 10/1/96 3/30/97

Impact Analysis of W.Q. Program 88d 10/1/96 1/30/97

Reformulate W.Q. Program reduce impacts/consider link 10d 2/3/97 2/14/97

Additional impact analysis 9d 2/17/97 2/27/97

Reformulation as required lOd 3/3/97 3/15/97

Fi------~nal impact analysLs 10d 3/17/97 3/30/97
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